

Revised June 29, 2021

City of Montebello  
Paving The Way Phase 2  
FY 2019/2020  
C.P. No. 878, RFP #20-11

Manhole Adjusting Inc.  
Job No. GP20-3-2288  
Mobilization 1, Phase 2A

### **Construction Schedule**

Micro Mill	July 7 <sup>th</sup> - 9 <sup>th</sup>
Skin Patching	July 8 <sup>th</sup> , 9 <sup>th</sup> , 12 <sup>th</sup>
Crack Seal	July 12 <sup>th</sup> – 14 <sup>th</sup>
Asphalt Rubber Aggregate Membrane	July 15 <sup>th</sup> - 16 <sup>th</sup>
HyRAP® Hot Mix Asphalt Paving	July 20 <sup>th</sup> - August 4 <sup>th</sup>
Adjust Utilities	August 9 <sup>th</sup> - 13 <sup>th</sup>
Striping and Markings	August 16 <sup>th</sup> – 20 <sup>th</sup>

MANHOLE ADJUSTING INC  
COLD MILL SCHEDULE

CITY OF MONTEBELLO

JOB NO. GP20-32288

WEDNESDAY, JULY 7, 2021

DAY 1 - ORANGE

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
60	Date Street	Spruce Street to South Montebello Boulevard
50	South Taylor Avenue	West Olympic Boulevard to Colegrove Avenue
49	Colegrove Avenue	South Park Avenue to South Taylor Avenue
70	Michael Collins Circle	Montebello Blvd to East end

THURSDAY, JULY 8, 2021

DAY 2 - GREEN

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
17	Malone Drive	Merle Drive to Westmoreland Drive
18	Coffman Drive	Merle Drive to Westmoreland Drive
69	Via Camille	Morris Place to Wilcox Ave
68	Morris Place	Beverly Blvd to Lincoln Ave

FRIDAY, JULY 9, 2021

DAY 3 - PINK

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
67	Beverly Blvd	West of Wilcox Ave to West of Morris Place

MANHOLE ADJUSTING INC  
CRACK SEAL SCHEDULE

CITY OF MONTEBELLO

JOB NO. GP20-32288

MONDAY, JULY 12, 2021

DAY 1 - ORANGE

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
60	Date Street	Spruce Street to South Montebello Boulevard
49	Colegrove Avenue	South Park Avenue to South Taylor Avenue
50	South Taylor Avenue	West Olympic Boulevard to Colegrove Avenue
68	Morris Place	Beverly Blvd to Lincoln Ave

TUESDAY, JULY 13, 2021

DAY 2 - GREEN

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
69	Via Camille	Morris Place to Wilcox Ave
67	Beverly Blvd	West of Wilcox Ave to West of Morris Place
17	Malone Drive	Merle Drive to Westmoreland Drive

WEDNESDAY, JULY 14, 2021

DAY 3 - PINK

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
18	Coffman Drive	Merle Drive to Westmoreland Drive
70	Michael Collins Circle	Montebello Blvd to East end

MANHOLE ADJUSTING INC  
ASPHALT RUBBER CHIP SEAL  
JOB SCHEDULE

CITY OF MONTEBELLO

JOB NO. GP20-32288

THURSDAY, JULY 15, 2021

DAY 1 - ORANGE

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
60	Date Street	Spruce Street to South Montebello Boulevard
49	Colegrove Avenue	South Park Avenue to South Taylor Avenue
50	South Taylor Avenue	West Olympic Boulevard to Colegrove Avenue
67	Beverly Blvd	West of Wilcox Ave to West of Morris Place
68	Morris Place	Beverly Blvd to Lincoln Ave
69	Via Camille	Morris Place to Wilcox Ave

FRIDAY, JULY 16, 2021

DAY 2 - GREEN

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
17	Malone Drive	Merle Drive to Westmoreland Drive
18	Coffman Drive	Merle Drive to Westmoreland Drive
70	Michael Collins Circle	Montebello Blvd to East end

MANHOLE ADJUSTING INC  
HyRAP Paving Schedule

CITY OF MONTEBELLO  
TUESDAY, JULY 20, 2021

JOB NO. GP20-32288  
DAY 1 - ORANGE

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
62	Birch Street	Sycamore Street to Elm Street
63	Carob Way	Sycamore Street to Elm Street
64	South Cedar Street	Sycamore Street to Elm Street
65	South Spruce Street	Sycamore Street to Elm Street
61	Oakwood Street	South Montebello Boulevard to Carob Way

WEDNESDAY, JULY 21, 2021

DAY 2 GREEN

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
66	Elm Street	South Spruce Street to Carob Way
60	Date Street	Spruce Street to South Montebello Boulevard
57	Albee Street	Carob Way to West end
58	Carob Way	Date Street to Frankel Avenue
59	Frankel Avenue	South Montebello Boulevard to 5th Street

THURSDAY, JULY 22, 2021

DAY 3 PINK

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
53	South 3rd Street	Jacmar Drive to Beach Street
54	South 4th Street	Beach Street to Jacmar Drive
55	South Spruce Street	Beach Street to Jacmar Drive
56	Jacmar Drive	Montebello Boulevard to West end
47	Los Angeles Avenue	Taylor Avenue to South Greenwood Avenue

MANHOLE ADJUSTING INC  
HyRAP Paving Schedule

CITY OF MONTEBELLO

JOB NO. GP20-32288

FRIDAY, JULY 23, 2021

DAY 4 - BLUE

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
50	South Taylor Avenue	West Olympic Boulevard to Colegrove Avenue
49	Colegrove Avenue	South Park Avenue to South Taylor Avenue
52	Southside Drive	West Olympic Boulevard to East of City limit
51	Fairfield Street	Southside Drive to East of Concourse
9	Charleston Way	Park Avenue to North Taylor Avenue

MONDAY, JULY 26, 2021

DAY 5 YELLOW

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
10	North Park Avenue	West Whittier Boulevard to West Cleveland Avenue
11	South Taylor	West Whittier Boulevard to West Cleveland Avenue
12	West Madison Avenue	North Taylor Avenue to North Vail Avenue
13	Harding Avenue	Spruce Street to Montebello Boulevard

TUESDAY, JULY 27, 2021

DAY 6 RED

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
18	Coffman Drive	Merle Drive to Westmoreland Drive
17	Malone Drive	Merle Drive to Westmoreland Drive
69	Via Camille	Morris Place to Wilcox Ave
16	West Victoria Avenue	Morris Place to Wilcox Avenue

MANHOLE ADJUSTING INC  
HyRAP Paving Schedule

CITY OF MONTEBELLO

JOB NO. GP20-32288

WEDNESDAY, JULY 28, 2021

DAY 7 - ORANGE

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
68	Morris Place	Beverly Blvd to Lincoln Ave
67	Beverly Blvd	West of Wilcox Ave to West of Morris Place
19	North 7th Street	Fran Place to West Lincoln Avenue
20	Fran Place	North 7th Street to De Palma Way
21	De Palma Way	West Lincoln Avenue to North end

THURSDAY, JULY 29, 2021

DAY 8 GREEN

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
26	West Avenida De La Merced	North Montebello Boulevard to North 3rd Street
25	Marek Drive	4th Street to Peacock Lane
24	Peacock Lane	Marek Drive to North end
70	Michael Collins Circle	Montebello Blvd to East end

FRIDAY, JULY 30, 2021

DAY 9 PINK

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
22	West Oakmont Drive	North 4th Street to North 6th Steet
23	West Oakmont Drive	North 2nd Street to West end
27	Casa Grande Avenue	Poplar Avenue to Las Flores Avenue
29	Orcutt Drive	Azalea Drive to East Los Amigos Avenue
28	Scott Avenue	Orcutt Drive to East Los Amigos Avenue
33	Rancho Drive	Rio Del Sol Avenue to San Angelo Avenue

CREATED:6/29/2021

MANHOLE ADJUSTING INC  
HyRAP Paving Schedule

CITY OF MONTEBELLO  
MONDAY, AUGUST 2, 2021

JOB NO. GP20-32288  
DAY 10 - BLUE

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
30	San Angelo Avenue	Via La Cienega to North end
31	Via La Cienega	Rio Del Sol Avenue to San Angelo Avenue
32	Agajanian Way	Rancho Drive to Avenida De La Merced
34	Andruss Place	East Victoria Avenue to Forbes Avenue
35	Valera Drive	East Victoria Avenue to Forbes Avenue
36	Katherine Drive	East Victoria Avenue to Forbes Avenue

TUESDAY, AUGUST 3, 2021

DAY 11 YELLOW

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
37	Wilber Place	East Beverly Boulevard to Beverly Terrace
38	East Beverly Terrace	Wilber Place to East end
39	Wilber Place	East Madison Avenue to Maiden Lane
40	Maiden Lane	North Poplar Avenue to East end
41	East Cleveland Avenue	Poplar Avenue to East end
42	East Fremont Square	2nd Street to Poplar Avenue

WEDNESDAY, AUGUST 4, 2021


DAY 12 RED

<u>NO.</u>	<u>STREET</u>	<u>LIMITS</u>
43	Harding Avenue	4th Street to West end
44	West Madison Avenue	North Montebello Boulevard to 4th Street
45	West Cleveland Avenue	5th Street to 3rd Street
46	West Hart Place	6th Street to West end



# City of Montebello: Paving the Way


## Cold Mill Schedule



June 29, 2021

# City of Montebello: Paving the Way


## Crack Seal Schedule



June 29, 2021

# City of Montebello: Paving the Way


## ARAM Schedule



June 29, 2021

# City of Montebello: Paving the Way

## HyRAP Paving Map



June 29, 2021